
Vendor ID: 1005   THRASHER, INC.Contract ID:

Est Number:

M5071B         

0002 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   1 of 2

Nebraska Department of Roads Date: 04.04.2016

Contract Location:

 

Contractor:

THRASHER, INC.

12330 CARY CIRCLE

 

 

Date Awarded: 03.20.2015

04.09.2015

10.12.2015

Date Let:

N-71, PAVEMENT LIFTING AND STABILIZATION

03.12.2015

Estimate Type: FINL

Phone:

(402)393-8803

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

LA VISTA  NE  68128-5579

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.12.2015

10.19.2015Date Project Completion:

Counties

SCOTTS BLUFF

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M5071B
000

AFE-E013  58.50 59.11 SPECIALTY

Vendor ID: 1005   THRASHER, INC.Contract ID:

Est Number:

M5071B         

0002 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   1 of 2

Nebraska Department of Roads Date: 04.04.2016

$127,693.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $127,012.00 $127,012.00 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $127,012.00 $127,012.00 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $127,012.00 $127,012.00 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$127,012.00 $127,012.00 $.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

60%

$35,917.50

02.04.2016 02.11.2016

03.29.2016

Gillen, Marty

Hitzeman, Bill

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

03.29.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 04.01.2016 04.01.2016Wurster, Susan



Vendor ID: 1005   THRASHER, INC.Contract ID:

Est Number:

M5071B         

0002 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   2 of 2

Nebraska Department of Roads Date: 04.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 400.000 200.00

400.000 200.00

241.000 120.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.50 30.000 45.00

30.000 45.00

9.000 13.50

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.50 240.000 600.00

240.000 600.00

92.000 230.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0002.97      50.00 10.000 500.00

10.000 500.00

6.000 300.00

0.000 0.00

0004

DAY FLASHING ARROW PANEL
0004 

0030.30      8,300.00 1.000 8,300.00

1.000 8,300.00

1.000 8,300.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

3089.42      7.75 3,390.000 26,272.50

15,232.000 118,048.00

15,232.000 118,048.00

0.000 0.00

0006

LB  PAVEMENT LIFTING AND STABILIZATION
0006 

Contracted 35,917.50

Current 127,693.00

In place 127,012.00

This Estimate 0.00

GROUP 8 SPECIALTY

Totals for contract Contracted 35,917.50

Current 127,693.00

In place 127,012.00

This Estimate 0.00


